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MEMORANDUM

To: Council of Mayors Executive Committee
From: CMAP Staff
Date: April 7, 2020
Re: STP-L funding for remaining lettings in FFY 2020

Because of the unprecedented size of the local surface transportation program (STP-L) this year,
funding has been insufficient to cover all the projects originally targeting the April state letting
or beyond. CMAP staff sent a memo to the Committee in February describing the situation in
more detail. Since that time, CMAP staff have been working with the councils to find a way to
fund at least some of the projects now targeting the June state letting.

For a number of reasons, circumstances have now changed enough that all of the projects still
targeting the June letting can be funded. Several projects have been delayed so that they will not
be ready for the June letting. In addition to typical delays project sponsors face, the COVID-19
response has created new delays, such as obtaining right-of-way certification when courthouses
are closed. In some cases, project sponsors have decided not to go forward with project phases
owing to financial concerns related to COVID-19. A council also made slight adjustments in its
program to help fund all the projects on the June letting. Finally, some additional funding
became available for reprogramming when sponsors decided not to move forward with
engineering phases or the cost of a project was reduced. The remaining funded projects are
shown in Table 1.

Table 1. Projects to receive funding for the June IDOT letting (as of April 7)

Requested
Municipality Federal
TIPID | Council | or County Location Limits Amount
Green Bay Rd to Sheridan
02-13-0004 |NS Wilmette Central Ave Rd $4,069,631
IL 62 Algonquin |Plum Grove Rd to IL Route
03-03-0102 NW Schaumburg [Rd 53 $2,697,500



https://www.cmap.illinois.gov/documents/10180/127961/STP-L+FFY+20+Fiscal+Constraint+Memo.pdf/17128191-4d56-2249-2dd6-2b982dddb9d5

Requested
Municipality Federal
TIPID | Council | or County Location Limits Amount
Longmeadow
09-96-0017 [KKCOM [Kane County [Parkway Section C2 $2,500,000
04-17-0003 [NC Broadview  |Braga Dr 16th St, 21st Ave to 19th St | $2,347,150
Western Western Springs
05-08-0011 |Central |Springs Metra Station Hill Ave to Burlington Ave| $2,327,356
07-18-0006 South South Holland|Vincennes Rd 162nd St to Armory Rd $1,364,400
Keslinger Rd to Freedom
09-16-0016 [ KKCOM |Elburn Anderson Rd Rd $920,625
Prince Crossing |[North Ave (IL 64) to
08-18-0013 |DuPage [West Chicago Rd Geneva Rd $719,511
07-18-0009 |South  |Lansing Wentworth Ave [Ridge Rd to Bernice Rd $630,400

Programming is a fluid process, so it is possible that more projects will drop off the June letting.
It is also possible that funding could become available to reprogram for council projects
targeting later lettings. Since each local council originally chose these projects using their own
methodologies, there is no agreed-upon method to rank the projects by merit to determine
which should receive funding.

During the ongoing phase-in period for the STP agreement, the councils do not have individual
allotments. However, FFY17 funding can be used as a benchmark, as that was the last year
before the new STP agreement. To allocate any funding that becomes available, CMAP staff
recommends prioritizing projects from councils that have spent a lower amount relative to this
benchmark since the new STP agreement went into effect. Table 2 shows spending (obligations)
by council relative to three years of funding at the FFY17 level. Note that starting in October
2020, the councils will again have individual allotments, and the temporary procedure
proposed here will be unnecessary.

ACTION REQUESTED:

Staff is seeking approval from the committee to allocate any remaining funding for this
fiscal year first to projects within councils that have obligated the lowest total amount of
STP funding relative to 3 times their FFY17 allotment, so long as they have met all of IDOT’s
milestones for inclusion on a letting, and subject to other programming constraints.



Table 2. STP-L Obligations since the start of FFY 2018

Difference after June

Difference letting (Allotment —
3x FFY 17 Total (Allotment — Obligations —

Council Allotment Obligations | Obligations) | Programmed in FFY20)

North Shore $11,905,665 $6,022,615 $5,883,050 $1,210,892
Northwest $26,062,164 $55,569,066 | ($29,506,902) ($32,204,402)
North Central $11,905,665 $15,034,312 ($3,128,647) ($5,802,197)
Central $9,415,164 $5,160,798 $4,254,366 $966,985
Southwest $13,777,326 $11,473,631 $2,303,695 $169,431
South $18,983,094 $13,975,056 $5,008,038 $2,544,358
DuPage $33,814,404 $33,661,807 $152,597 ($566,914)
Kane $25,484,478 $21,102,250 $4,382,228 $749,003
Lake $25,523,763 $78,863,311 |  ($53,339,548) ($53,339,548)
McHenry $11,874,009 $7,371,548 $4,502,461 $4,502,461
Will $21,495,720 $34,696,957 |  ($13,201,237) ($13,201,237)
Suburban Total | $210,241,452 $280,907,248 | ($72,689,898) ($94,971,167)
Chicago $191,613,303 $115,868,217 $75,745,086 $338,189
Region $401,854,755 $394,755,564 $3,055,188 ($94,632,978)

Note: in the “Difference” columns, red indicates that the council has obligated more funds than
would have been available to it under the previous STP agreement.




